

Go/No-Go Recommendation

Decision: Go with Conditions

Justification

We recommend moving forward with the project **with some conditions**. The project solves the travel-planning problem identified in Sprint 1 and could provide useful value to users.

The estimated effort is **331–828 hours**, with a planning estimate of about **555 hours** for a team of four. The initial budget of **\$136,197.26** is reasonable if the project reaches its expected level of success.

The expected ROI is approximately **+12.2%**, which supports moving forward. However, the project would need about **89,092 paid downloads** to break even. This creates some financial risk because downloads and affiliate revenue are difficult to predict.

The main risks, including download numbers, affiliate conversion, API dependencies, and operating costs, are manageable but should be monitored closely.

Conditions

Before Continuing with full development, we should:

- Validate that customers are interested in the product
- Confirm that the affiliate revenue model is realistic
- Confirm API and partner company availability and costs
- Keep development within the estimated budget and time frame
- Track downloads, revenue, and operating cost

Final Recommendation

Go With conditions: The project has potential and a positive expected ROI, but we should validate the key financial and technical assumptions before starting the project development